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1. Criteria. 

(a) Check One 
 Emergency 

X   New Data 
 Technical 

X   Unforeseen Contingency 
 

(b) Describe the criteria: 
 
This CC-B requests an increase in Spending Authority.  CSU has new data in the form 
of recently identified funding for the proposed academic portion of the project.   

 
2. Long Bill Appropriation Tables 
 

Original and Revised 202 Project Amount 
Line Item(s) Total CCFE CF CFE FF 

Original Long Bill Items  $22,144,617   $22,144,617  
      
      

Requested Revision of Long Bill Appropriation 
Line Item(s) Total CCFE CF CFE FF 
New Long Bill Items $24,700,000   $24,700,000  
      

 
3. Justify the change from approved budget request and/or FPP:   
 
This project is a part of the New Academic Village Living Learning Center on the south 
side of campus.  Two buildings and a dining hall have been constructed to date.  The 
original program plan included 219 beds and amenities such as study rooms, lounge 
spaces, laundry, common kitchen, meeting room, mailroom and office area.   
 
The facility however lacked the classroom space that is characteristic of the other 
Academic Village buildings.  Even though academic space is desirable in all Academic 
Village facilities, evaluation of the financials indicated that Housing and Food Service 
revenues could only support revenue generating bed space. Through internal review of 
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the program, the funding source for the proposed academic instructional component of 
the project has recently been identified.  The student facility fee will be used as the 
revenue source for the academic component of this project. 
 
4.  Why is it necessary to have the appropriation prior to the Long Bill?  This is an SB92-
202 project that is being fast tracked for completion by July 2009.   
 
5. Does this request require revision of a prior appropriation? (yes) (no).  Explain. 
 
The initial project request for $22,144,617 was approved by the JBC in October 2007.  It 
is an SB92-202 project that will be included on the Long Bill in May 2008 for 
information purposes. 
 
4. Attach a copy of a complete Form CC-C of the original request.  
 
5. Attach a new completed Form CC-C (Element #1 only if there was a prior 

appropriation) to reflect this supplemental request. 
 
8. Supplemental Requests Per SB 98-1331 
 

a) Describe the urgency of the request 
We plan to have the facility constructed and ready to be occupied by Fall 2009. 
 
b) List funds to be restricted:  N/A.  Cash Funded project. 
  

Long Bill No. Appropriation Expenditures Amount to be restricted 
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